


CONTINUATION OF SF-30

1. The purpose of this supplemental agreement is to realign funding originally put on contract under
modification P00010.

2. Summary of Changes:

a. PART I – THE SCHEDULE

1) SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS

A. Page 5 of 65:

(1) CLIN 0006, estimated cost is changed from $30,089,566 to $30,107,694, an increase of $18,128.
(2) CLIN 0009AB, esitmated cost is changed from $1,864,584 to $1,849,670, a decrease of $14,914.
(3) CLIN 0009AC, estimated cost is changed from $293,445 to $310,134, an increase of $16,689.

B. Page 6 of 65:

(1) CLIN 0010, estimated cost is changed from $3,606,531 to $3,586,628, a decrease of $19,903.

C. Page 6a of 65:

(1) Added the following projects under subCLIN 0010AA:

(ECP L98-006 $143,634 +   14,363 = $157,997)
(ECP L98-025 $  11,105 +     1,111 = $  12,216)
(ECP L98-027 $    1,867 +        187 = $    2,054)
(ECP L98-041 $    3,133 +        313 = $    3,446)
(ECP L98-045 $    3,429 +        343 = $    3,772)
(ECP L98-067 $  10,269 +     1,027 = $  11,296)
(ECP L98-056 $  88,238 +     8,824 = $  97,062)
(ECP L98-168 $  44,342 +     4,434 = $  48,776)
(ECP L98-182 $  23,392 +     2,339 = $  25,731)
(ECP L98-203 $    6,299 +        630 = $    6,929)
(ECP L99-009 $    3,383 +        338 = $    3,721)

(2) Added the following projects under subCLIN 0010AB:

(ECP L98-017 $  16,768 +      1,677 = $   18,445)
(ECP L98-060 (Design) $  15,428 +      1,543 = $   16,971)
(ECP L99-087 $  24,481 +      2,448 = $   26,930)
(ECP L98-186 $    6,957 +         696 = $     7,653)
(ECP L98-140 $  12,199 +      1,220 = $   13,419)

(3) Added the following project under subCLIN 0010AC:

(ECP L98-198 $  50,269 +      5,027 = $   55,296)
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D. Page 6b of 65:

(1) Added the following projects under subCLIN 0010AD:

(ECP L98-072 $  27,155 +     2,715 = $  29,870)
(ECP L98-148 $  19,363 +     1,936 = $  21,299)
(ECP L98-073 $  11,457 +     1,146 = $  12,603)
(ECP L98-117 $  19,826 +     1,983 = $  21,809)
(ECP L99-079 $  14,848 +     1,485 = $  16,333)
(ECP L99-082 $    5,076 +        508 = $    5,584)

(2) Estimated costs (CLINs 0006-0008), is changed from $33,843,678 to $33,861,806, an increase of
$18,128.

(3) Estimated Amount (CLIN 10), NTE is changed from $3,606,531 to $3,586,628, a decrease of
$19,903.

3. Remove pages listed under Column I and insert the revised pages under Column II.  (Changes are
annotated by a vertical line in the right margin.)

Column I (Remove) Column II (Insert)

PART I – THE SCHEDULE PART I – THE SCHEDULE
Pages 5, 6, 6a and 6b Pages 5, 6, 6a, and 6b

Release of Claims
In consideration of the modification agreed to herein as complete and equitable adjustment for the items 1 through 3
above, the contractor hereby releases the government from any and all liability under this contract for further equitable
adjustment attributable to such facts or circumstances giving rise to the changes ascribed herein.
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SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 1 - 1 Oct 98 through 30 Sep 99    (FY99)

Item No. Description Estimated Cost

0006 Operations and Maintenance, Operations       $30,107,694
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services
required to perform program and business management,
cost reporting and segregation, environmental,
industrial security, technical data, safety, exercises,
training and other related items as required by launch program.
in accordance with the Statement Of Work for the LO&SC,
dated April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

0007 Systems Management      $ 3,754,112
The contractor shall furnish all necessary supplies and services
required to perform systems engineering, safety engineering,
logistics support analysis, configuration management,
procedure development, and studies in accordance with the
Statement Of Work for the LO&SC, dated April 1998, and the
performance standards document.
COST-PLUS-AWARD-FEE

0008 Data            $ NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.

 COST-PLUS-AWARD-FEE

0009 Award Fee Pool

0009AA Award Fee Pool  (1 Oct 98 through 28 Feb 99)       $1,165,059

0009AB Award Fee Pool  (1 Mar 99 through 31 Aug 99)       $1,849,670

0009AC Award Fee Pool (1 Sep 99 through 30 Sep 99)          $310,134
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SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 1 - 1 Oct 98 through 30 Sep 99    (FY99)

Item No. Description Estimated Cost

0010 Service Systems Upgrades & Modifications      NOT TO EXCEED    $3,586,628
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.
The government’s estimated cost for this line item is $5M.
Each upgrade/modification requires a DD250 (See SectionD.)

0010AA Titan $2,295,993

Est. Cost      Fixed-Fee       Total
(ECP L99-093 $  30,023 +     3,002 = $  33,025)
(ECP L99-111 $    2,366 +        237 = $    2,603)
(ECP L99-094 $  24,732 +     2,473 = $  27,205)
(ECP L99-092 $  15,511 +     1,511 = $  17,062)
(ECP L99-077 $  26,326 +     2,632 = $  28,958)
(ECP L99-078 $    6,984 +        699 = $    7,683)
(ECP L98-098 $  66,173 +     6,617 = $  72,790)
(ECP L99-027 $  39,415 +     3,941 = $  43,356)
(ECP L99-096 $108,559 +   10,856 = $119,415)
(ECP L98-062A $218,858 +   21,886 = $240,744)
(Rplc Halon Sys SPIF $152,510 +   15,251 = $167,761)
(ECP L99-108 $207,420 +   20,742 = $228,162)
(ECP L98-086 $    7,956 +        795 = $    8,751)
(ECP L98-070 $270,135 +   27,014 = $297,149)
(ECP L99-110 $114,697 +   11,469 = $126,166)
(ECP L98-096 $152,858 +   15,286 = $168,144)
(ECP L99-047 $  31,505 +     3,150 = $  34,655)
(ECP L99-160 $  22,488 +     2,249 = $  24,737)
(ECP L98-177 $  12,630 +     1,263 = $  13,893)
(ECP L99-021 $  49,703 +     4,970 = $  54,673)
(ECP L99-025 $162,477 +   16,248 = $178,725)
(ECP L99-154 $  10,127 +     1,013 = $  11,140)
(ECP L99-131 $  14,724 +     1,472 = $  16,196)
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0010AA Titan  Cont’d

(ECP L98-006 $143,634 +   14,363 = $157,997)
(ECP L98-025 $  11,105 +     1,111 = $  12,216)
(ECP L98-027 $    1,867 +        187 = $    2,054)
(ECP L98-041 $    3,133 +        313 = $    3,446)
(ECP L98-045 $    3,429 +        343 = $    3,772)
(ECP L98-067 $  10,269 +     1,027 = $  11,296)
(ECP L98-056 $  88,238 +     8,824 = $  97,062)
(ECP L98-168 $  44,342 +     4,434 = $  48,776)
(ECP L98-182 $  23,392 +     2,339 = $  25,731)
(ECP L98-203 $    6,299 +        630 = $    6,929)
(ECP L99-009 $    3,383 +        338 = $    3,721)

0010AB IUS Program $384,840

Est. Cost      Fixed-Fee       Total
(ECP L98-060 $266,386 +    26,638 = $ 293,024)
(ECP L98-167 $    7,635 +         763 = $     8,398)
(ECP L98-017 $  16,768 +      1,677 = $   18,445)
(ECP L98-060 (Design) $  15,428 +      1,543 = $   16,971)
(ECP L99-087 $  24,481 +      2,448 = $   26,930)
(ECP L98-186 $    6,957 +         696 = $     7,653)
(ECP L98-140 $  12,199 +      1,220 = $   13,419)

0010AC Other $85,412

Est. Cost      Fixed-Fee       Total
(ECP L98-030 $  27,378 +      2,738 = $   30,116)
(ECP L98-198 $  50,269 +      5,027 = $   55,296)
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0010AD Delta $820,383

Est. Cost      Fixed-Fee       Total
(ECP L99-156a&b $  76,648 +     7,965 = $  87,613)
(ECP L99-196a $530,415 +   53,042 = $583,458)
(ECP L98-072 $  27,155 +     2,715 = $  29,870)
(ECP L98-148 $  19,363 +     1,936 = $  21,299)
(ECP L98-073 $  11,457 +     1,146 = $  12,603)
(ECP L98-117 $  19,826 +     1,983 = $  21,809)
(ECP L99-079 $  14,848 +     1,485 = $  16,333)
(ECP L99-082 $    5,076 +        508 = $    5,584)

ESTIMATED COSTS (CLINs 0006 – 0008)          $ 33,861,806

AWARD FEE (CLIN 0009)          $   3,324,863

ESTIMATED AMOUNT (CLIN 10) NOT TO EXCEED    $  3,586,628

ESTIMATED TOTAL FOR ALL CLINs (FY99) $ 40,773,297

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.
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